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Overview of Project Management 

Scope of Work  Planning Implementation Termination

1‐ What is the project we 
need to undertake? 

2‐ What is included and 
what is not included 

3‐ What standard of 
performance is required? 

4‐ Who is the client or 
sponsor (who is paying :) 

5‐ Who is the user of the 
finished product? 

6‐ What are the 
economical, social and 
legal factors? 

i. 7‐ Who is to make the 
final decisions? 

‐ Develop WBS 

‐ Identify Schedule and 
Activity dependencies  

‐ Identify Resources: 
Material, Manpower 

‐ Develop Duties Matrix 

‐ Develop Control 
System and Milestones

‐ Firm Cost 

‐ Develop Documents 

 

‐ Monitor Performance 

‐ Present periodic 
progress reviews  

‐ Taking Corrective 
Actions 

‐ Managing Change 

‐ Manage the teams 

‐ Monitor Cost 

‐ Review Project with 
Stakeholders 

‐ Deliver outcome to 
client. 

‐ Write operational 
manuals. 

‐ Train client personnel. 
‐ Reassign project staff 
‐ Dispose of surplus 

equipment, material 
and supplies 

‐ Release facilities 
‐ Evaluate project 

performance 
‐ Complete final audit 
‐ Complete project 

report 
‐ Review project with 


